
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1958X          

0005 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.24.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.04.2015

12.21.2015

06.27.2016

Date Let:

PLYMOUTH - BEATRICE

11.19.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.27.2016

Date Project Completion:

Counties

GAGE

JEFFERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12958  000 S-4-6(1017)  144.030 156.120 BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1958X          

0005 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.24.2016

$2,078,726.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,969,439.18 $1,014,861.99 $954,577.19
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,969,439.18 $1,014,861.99 $954,577.19
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,969,439.18 $1,014,861.99 $954,577.19

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,969,439.18 $1,014,861.99 $954,577.19

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

63%

$2,040,993.78

08.22.2016 08.22.2016

08.23.2016

Klaus, Ron

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

08.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 13,200.000 6,600.00

13,200.000 6,600.00

9,968.000 4,984.00

9,788.000 4,894.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 520.000 1,040.00

520.000 1,040.00

165.000 330.00

60.000 120.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 840.000 1,680.00

840.000 1,680.00

738.000 1,476.00

230.000 460.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 10,192.000 5,096.00

10,192.000 5,096.00

6,270.000 3,135.00

2,280.000 1,140.00

0004

EACHSIGN DAY
0004 

0002.55      7.00 1,947.000 13,629.00

1,947.000 13,629.00

2,594.210 18,159.47

655.703 4,589.92

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 3,894.000 27,258.00

3,894.000 27,258.00

3,957.957 27,705.70

1,356.570 9,495.99

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 120.000 42,000.00

120.000 42,000.00

61.000 21,350.00

26.000 9,100.00

0007

DAY FLAGGING
0007 

0003.20      450.00 60.000 27,000.00

60.000 27,000.00

30.500 13,725.00

13.000 5,850.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      180,000.00 1.000 180,000.00

1.000 180,000.00

1.000 180,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

7520.00      300.00 3.000 900.00

3.000 900.00

0.000 0.00

0.000 0.00

0011

EACHARROW, PREFORMED PAVEMENT MARKING
0011 

7521.25      25.00 80.000 2,000.00

80.000 2,000.00

0.000 0.00

0.000 0.00

0012

LF  24" WHITE PERMANENT PAVEMENT MARKING
0012 

7530.44      1,250.00 1.000 1,250.00

1.000 1,250.00

0.000 0.00

0.000 0.00

0013

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0013 

8022.15      1.60 250.000 400.00

250.000 400.00

0.000 0.00

0.000 0.00

0014

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0029 

8022.20      1.60 17,020.000 27,232.00

17,020.000 27,232.00

17,648.820 28,238.11

17,648.820 28,238.11

0015

EACHHYDRATED LIME/WARM MIX ASPHALT
0014 

9002.10      32.00 250.000 8,000.00

250.000 8,000.00

0.000 0.00

0.000 0.00

0016

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0030 

9004.91      775.00 638.882 495,133.55

638.882 495,133.55

637.817 494,308.18

0.000 0.00

0017

STA HOT IN-PLACE RECYCLING
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      32.00 14,620.000 467,840.00

14,620.000 467,840.00

17,648.820 564,762.24

17,648.820 564,762.24

0018

TON ASPHALTIC CONCRETE, TYPE SPR
0016 

9010.50      46.00 2,400.000 110,400.00

2,400.000 110,400.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0017 

9020.95      530.00 8.500 4,505.00

8.500 4,505.00

0.000 0.00

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0031 

9021.13      530.00 578.680 306,700.40

578.680 306,700.40

534.424 283,244.72

534.424 283,244.72

0021

TON PERFORMANCE GRADED BINDER (64-34)
0018 

9053.00      1.15 26,330.000 30,279.50

26,330.000 30,279.50

10,565.000 12,149.75

10,565.000 12,149.75

0022

GAL TACK COAT
0019 

9053.92      2.55 33,100.000 84,405.00

33,100.000 84,405.00

52,563.700 134,037.44

0.000 0.00

0023

GAL EMULSIFIED ASPHALT FOR HOT IN-PLACE
RECYCLING

0020 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF LOADER, FULLY OPERATED
0021 

9110.02      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0022 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0024 

9179.23      225.00 658.237 148,103.33

658.237 148,103.33

667.116 150,101.11

0.000 0.00

0028

STA COLD MILLING, CLASS 3
0025 

9300.37      1.00 408.000 408.00

408.000 408.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0032 

9300.38      1.00 28,934.000 28,934.00

28,934.000 28,934.00

30,532.460 30,532.46

30,532.460 30,532.46

0030

EACHRAP INCENTIVE PAYMENT
0026 

9300.52      6,800.00 1.000 6,800.00

1.000 6,800.00

0.000 0.00

0.000 0.00

0031

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0027 

L860.50      2,400.00 1.000 2,400.00

1.000 2,400.00

0.500 1,200.00

0.000 0.00

0032

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0028 

7503.14      3.83 0.000 0.00

7,980.000 30,563.40

0.000 0.00

0.000 0.00

4000

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7509.14      11.03 0.000 0.00

650.000 7,169.50

0.000 0.00

0.000 0.00

4001

LF  12" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

4001 

Contracted 2,040,993.78

Current 2,078,726.68

In place 1,969,439.18

This Estimate 954,577.19

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,040,993.78

Current 2,078,726.68

In place 1,969,439.18

This Estimate 954,577.19


